
 
 
 

 

New Hope-Solebury School District 
Facilities Committee Meeting Minutes 

December 13, 2016, 6:00 pm 
Upper Elementary School LGI 

 
Attendance 
 
 School Board – Neal Dougherty, Adrienne Deussing    
 Administration – Dr. Steven Yanni, Dave Hansel, Peter Rivera,   
 Committee Members –Johnathan Adar, John Singer, Stan Marcus, Dudley Rice 
 Public – Kevin Godshall (GKO Architects), Chris Haller (D’HUY Engineering), 

William Hambly (D’HUY Engineering)     
 
The meeting was called to order by Jonathan Adar at 6:00 pm. 

 
 

Old Business 
 

 Approved minutes from the October 13, 2016 and November 2, 2016 
committee meetings. 

 Dr. Yanni reported on the status of the New Hope Borough inspection fees and 
informed the committee that the meetings are still on-going and meetings 
have been positive.  Dr. Yanni also discussed how the Borough determines 
inspection fees.  The committee had a discussion regarding the rate for 
inspections and for inspector services.  Mr. Marcus asked if the fees were 
inclusive of all costs.  Mr. Adar commented that the inspection fees paid to the 
Borough should not be used for profit.  Mr. Hansel stated that at the beginning 
of the project the district started with an escrow account for the Borough’s 
legal and engineering services and when it went below the predetermined 
amount it would be replenished by the district.  

 The committee had a discussion on keeping track of code inspections.  Mr. 
Hambly explained to the committee how hours are documented on the daily 
project activity log.   Mr. Adar asked if the Borough inspectors were submitting 
billable hours to the Borough and Dr. Yanni stated they were but we can verify 
that. 

 
 

 
 
 



 
New Business 

 
 Chris Haller from D’HUY engineering reviewed the Overall Project Schedule 

Status package provided to the committee.  Committee had a discussion over 
worksites and their status and areas being accessible like the fitness center.  
Mr. Adar asked about graduation at both locations (indoor/outdoor).  Mr. 
Haller indicated that the project would not have any effect on the graduation 
since the work on the gym doesn’t start until after students get out of school 
for the summer and there was no concern.  Mr. Haller went over the list of 
approved change orders and referred to the four pages in the package, one 
from each contractor outlining their information.  He also briefly went over 
the figures and how figures were calculated.        

 Mr. Hambly discussed his role and steps in communication with 
administration.  He discussed contractors and their clearances and how they 
check in with them before going on site.  Mr. Hambly discussed the Issues 
Resolved section of the presentation package and went over line item by line 
item while providing specifics and detailed information on worked performed.  
The committee had a brief discussion on the electrical duct bank by the fitness 
center and on whether or not it should be relocated and how it would affect 
the district.  Mr. Hambly informed the committee that he is waiting for final 
numbers for not relocating the duct bank.  He also discussed site elevations 
and that leaving the duct bank in place would not create an ADA issue.   Mr. 
Hambly discussed in detail the Issues in Progress section of the presentation 
package covering each line item.    

 Mr. Godshall presented the change in plan for the relocation of the graphics 
arts classroom to its original location.  Dr. Yanni spoke about the challenges in 
moving the graphics lab and how we run the risk of damaging very sensitive 
and expensive equipment in doing so and potentially having to replace broken 
equipment.  The committee had a brief discussion on the pros and cons in 
moving the music rooms and graphics art lab.  Mr. Godshall spoke about Part 
I of the PlanCon process and explained the reason why it needed to be 
submitted for PDE approval.  Mr. Adar asked about the two new classrooms as 
a result of relocating the graphics lab to its original location. Dr. Yanni 
explained the need for the classrooms and pointed out that originally we only 
gained one classroom and that we still have staff that share rooms and the two 
new classrooms are needed.   

 Dr. Yanni commented on the bi-weekly communications that go out to the 
public and informed the committee that in the future the communications 
would be going out every three weeks specially when the work focuses on 
interior work  

 
Mr. Adar adjourned the meeting at approximately 7:10pm. 
 
Respectfully submitted, 
 
Peter Rivera 
Director of Custodial Services 


