
 
 
 

 

New Hope-Solebury School District 
Facilities Committee Meeting Minutes 

February 16, 2017, 6:00 pm 
Upper Elementary School Room 105 

 
Attendance 
 
 School Board – John Capriotti    
 Administration – Dr. Steven Yanni, Dave Hansel, Peter Rivera, Charles Malone   
 Committee Members –Jonathan Adar, Hita Shah, Christopher Rieder, Stan 

Marcus 
 Public – John O’Hara, Amy Walter (GKO Architects), Matthew Jones (GKO 

Architects) Chris Haller (D’HUY Engineering), William Hambly (D’HUY 
Engineering)     
 
The meeting was called to order by Mr. Jonathan Adar at 6:00 pm. 

 
 

Old Business 
 

 Mr. Adar asked if the committee would defer the review of the current and 
proposed new mission statements until the March meeting.  Committee agreed 
to do so. 

 Construction Management Team confirmed that they would be providing a 
project update presentation at the March Board meeting.  

 
New Business 

 
 William Hambly from D’HUY Engineering provided and presented, to the 

committee, the most updated construction project status and information 
which included a color coded floor plan identifying the various work areas and 
phases and an overview of active work areas.  Mr. Hambly pointed out that the 
colors on the new color coded floor plan matched the colors on the Gantt chart 
for better reference. Mr. Hambly discussed  the current work in progress for 
the following areas: 

o Area D (Middle School and Auxiliary Gyms, Journalism Classroom  
Infill “former butterfly garden”)  

o Area A Renovations (Classrooms and Connecting Link Addition)  
o Area F – (Middle School Secure Entrance, Office Addition and 

Enclosed Walkway). 



 
o Area A-B (New Fitness Center, High School Entrance & High School 

Administration Offices).    
 Mr. Hambly went over the itemized list of forecasted March work which 

included work in the flowing areas: 
o Area A (Existing Building, New Building Addition – 2 Story 

Connecting Link, High School Office and Athletic Center) 
o Area B ( High School) 
o Area D (Middle School Gym) 
o Area F (New Middle School Secure Entrance and Office Addition) 

 There was a brief discussion regarding the Gantt chart information and 
schedules.   

 Mr. Haller from D’HUY Engineering reviewed with the committee the latest 
change orders for the project.  There was a brief discussion on the dollar 
amounts associated with the change orders.   

 There was a brief discussion regarding the electrical duct bank and its location 
in relation to the new High School office and fitness center and how the 
location was determined.  

 The committee had a brief discussion on the condition of the High School roof.  
Mr. Hansel provided some history of the roofing system and current 
conditions of the roof.  Mr. Capriotti and several members of the committee 
suggested looking at the warranty and developing an action plan to address 
future needs and/or repairs.  It was suggested to have the roofing company 
come out and inspect the roof and provide best recommendations prior to the 
expiration of the warranty.     

 The committee toured some of the current work areas in the High School after 
the meeting was adjourned. 
 

Public comment 
 

 None.   
 

 
Mr. Adar adjourned the meeting at approximately 6:35 pm. 
 
Respectfully submitted, 
 
Peter Rivera 
Director of Custodial Services 
 


